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ESTIMATE RUN 02/04/2021

ESTIMATE SUMMARY 14:37:02

CONTID: C23972         ESTIMATE NO: 0003 FINL 2005

PCN: 23972-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 MAINTENANCE PACKAGE PERCENT TIME:

PROJECT NO: IM0252-498                    

I25 MAINTENANCE PACKAGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 159,156.18 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 213,123.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,196.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.44

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

3,196.86

$

$

$

$

159,156.18

0.00

159,156.18

0.00

159,156.18

0.00

0.00

159,156.18

0.00

AMOUNT DUE 159,156.18 3,196.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,196.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

141.0 TIME ALLOW: 12/31/2021 ??:??:??

ORIG TIME ALLOW: 12/31/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/2020

10/26/2020

01/27/2021

01/27/2021

02/04/2021

08/19/2020

09/02/2020

09/09/2020

09/09/2020
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PCN: 23972-BID    ESTIMATE RUN 02/04/2021

PROJECT: IM0252-498                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

156.52000

0010 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

268.51000

0015 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

0.000

TON 

114.04000

0016 Furnish HMA CMO #2 2,755.800

0.000

403-09500  
 

154,462.592,755.800

0.00

2,755.800

TON 

56.05000

0019 Emul Asph (CSS-1H) Furnish Only, CMO #2 1,089.000

0.000

411-10253  
 

4,693.591,089.000

0.00

1,089.000

GAL 

4.31000

0020 Mobilization (Patching)(Potholes) 0.000

0.000

626-00307  
 

0.000.000

0.00

0.000

EACH

543.05000

0025 Mobilization (Skim-Patch)(Paver) 0.000

0.000

626-00307  
 

0.000.000

0.00

0.000

EACH

1,900.68000

0030 Mobilization (Traffic Control) 0.000

0.000

626-00307  
 

0.000.000

0.00

0.000

EACH

553.86000

0035 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

27.69000

0040 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

886.17000

0045 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

5.54000
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PCN: 23972-BID    ESTIMATE RUN 02/04/2021

PROJECT: IM0252-498                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

5.54000

0055 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

5.54000

0060 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

216.01000

0065 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

166.16000

0070 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

2.22000

0075 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

553.86000

0080 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

609.24000

CAT 159,156.180.00159,156.18CURRENT AMT0200 $ $ $

$ 159,156.180.00$159,156.18$CURRENT AMTPROJECT TOTAL


